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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.B  Site Services

1.E.B.C  Infrastructure
1EBC210000 Fire Department  Activities FY00 82 22MAY00 28SEP00

1EBC300000 Emergency Operations FY00 82 22MAY00 28SEP00

1EBC310000 Emergency Planning FY00 82 22MAY00 28SEP00

1EBC320000 Hazards Assessment FY00 82 22MAY00 28SEP00

1EBC410000 Impairments FY00 82 22MAY00 28SEP00

1EBC420000 Procedures FY00 82 22MAY00 28SEP00

1EBC211000 Fire Department  Activities FY01 227 02OCT00 27SEP01

1EBC300100 Emergency Operations FY01 227 02OCT00 27SEP01

1EBC310100 Emergency Planning FY01 227 02OCT00 27SEP01

1EBC320100 Hazards Assessment FY01 227 02OCT00 27SEP01

1EBC410100 Impairments FY01 227 02OCT00 27SEP01

1EBC420100 Procedures FY01 227 02OCT00 27SEP01

1EBC212000 Fire Department  Activities FY02 228 01OCT01 30SEP02

1EBC300200 Emergency Operations FY02 228 01OCT01 30SEP02

1EBC310200 Emergency Planning FY02 228 01OCT01 30SEP02

1EBC320200 Hazards Assessment FY02 228 01OCT01 30SEP02

1EBC410200 Impairments FY02 228 01OCT01 30SEP02

1EBC420200 Procedures FY02 228 01OCT01 30SEP02

1EBC213000 Fire Department  Activities FY03 228 01OCT02 30SEP03

1EBC300300 Emergency Operations FY03 228 01OCT02 30SEP03

1EBC310300 Emergency Planning FY03 228 01OCT02 30SEP03

1EBC320300 Hazards Assessment FY03 228 01OCT02 30SEP03

1EBC410300 Impairments FY03 228 01OCT02 30SEP03

1EBC420300 Procedures FY03 228 01OCT02 30SEP03

1EBC214000 Fire Department  Activities FY04 229 01OCT03 30SEP04

1EBC300400 Emergency Operations FY04 229 01OCT03 30SEP04

1EBC310400 Emergency Planning FY04 229 01OCT03 30SEP04

1EBC320400 Hazards Assessment FY04 229 01OCT03 30SEP04

1EBC410400 Impairments FY04 229 01OCT03 30SEP04

1EBC215000 Fire Department  Activities FY05 228 01OCT04 30SEP05

1EXXXC3004 Emergency Operations FY05 228 01OCT04 30SEP05

1EXXXC3104 Emergency Planning FY05 228 01OCT04 30SEP05

1EXXXC3204 Hazards Assessment FY05 228 01OCT04 30SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EXXXC4104 Impairments FY05 228 01OCT04 30SEP05

1E72505M01 Emergency Operations Terminated 0 30SEP05

1EXXXC2150 Fire Department  Activities FY06 220 03OCT05 19SEP06

1EBC216000 Fire Department  Activities FY07 47 20SEP06 05DEC06

1E2MILE518 Fire Department Industrial Classification 0 05DEC06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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